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Wet conditions are unpredictable factors that nonetheless, are estimated and incorporated onto a 
long term project schedule. Effective scheduling does mitigate the productivity of a job-site, 
however, when you factor in unforeseen wet conditions, it could result in schedule delays, material 
damages, and a discontent client. This paper presents an analysis on how job-sites adapted or were 
affected by the unpredicted amount of rain received in San Luis Obispo County. The initial findings, 
based on qualitative attitudinal research, are presented to show if schedules accounted for the 
amount of rain received, if their schedules were delayed, if material was damaged on the job-site, if 
they missed out on financial opportunities, and if they adapted to unforeseen wet conditions. Further 
discussions, based on qualitative exploratory research, are presented to identify strategies used by 
general contractors who mitigated the delays associated with rain days. The survey results indicate 
general contractors in San Luis Obispo County struggled to adapt during unforeseen wet conditions. 
The interview results analyzed common or successful strategies used by five different general 
contractors.  With the identification of proper strategies, one could improve the productivity on the 
job-site during unforeseen wet conditions.  
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Introduction 
 
Delay is generally acknowledged as the most common, costly, complex and risky problem encountered in 
construction projects (Ahmed, et al. 2002). It is a critical problem in the construction industry which many have 
linked with weather conditions. Out of the 17 different reasons for delay in which they investigated, the three major 
causes of construction delay were weather, labor supply, and subcontractors (Rothbart 1970). Construction 
productivity is typically exposed to and contingent on weather conditions (Nyguyen et al. 2010). Of the many 
weather conditions affecting construction projects, wet weather conditions have been identified as a prominent cause 
of delay (Crissinger 2005). According to Joseph L. Crissinger, wet weather is frequently the reason contractors use 
to request increased contract time or money (2005). Delays as a result of weather conditions are therefore 
significant risk factors in the contract delivery process, and construction managers are often unable to reliably 
predict delays as a result of them (Thorpe & Karan. 2008, p.810). Ideally, the effects of normal weather on 
construction works should be routinely taken into account (Ballesteros-Pérez et al. 2017, p. 3). Ballesteros-Pérez et 
al, have shown that, unfortunately, and despite its inherent simplicity, few projects take account of the weather 
factor systematically in the planning and execution stages (2017).  	  
Nonetheless, you can control how you manage a job-site but you cannot control the external factors such as wet 
conditions. Although there is extensive research where job-site productivity is contingent to wet conditions, there is 
not enough literature research to mitigate such delays.  Recently, there has been unforeseen wet conditions in San 
Luis Obispo, County. According to Lindsey Holden, all regions of the [San Luis Obispo] county have received more 
precipitation than usual during this year’s rain season, which began on July 1 and will end on June 30 (2019). This 
research paper focuses on job-sites located in San Luis Obispo County to discovery how many were affected by 
unforeseen weather conditions and to identify the strategies used to mitigate delays associated with rain days. A 
background on the County of San Luis Obispo’s wet weather and the impacts that wet conditions have on 
construction projects will help understand the necessity for improvements. 
 
Explanation of Unforeseen Wet Conditions 
 
Foreseeable, or just “normal” weather can be relatively easily inferred from historical weather data which is 
typically processed as a monthly average of severe weather days (Kim & Augenbroe. 2012). This can be used to 
anticipate the average number of days in which a specific construction activity cannot be carried out (Jung et al. 
2016). The presence of unfavorable and unpredicted weather conditions can only have two possible outcomes from 
the execution point of view. The first is work that is suspended until the adverse weather subsides (prolongation) 
(Ballesteros-Pérez et al. 2017, p. 2). The second is the need to apply extra costly measures to counteract the 
influence of the weather and continue carrying out the works (disruption) (Ballesteros-Pérez et al. 2017, p.2). Either 
outcome irremediably leads to extra time, the need for more resources (lower productivity) and, eventually, financial 
losses. Any of these consequences may cause disputes among the contractor and the client because, eventually, 
someone has to pay (Ballesteros-Pérez et al. 2017, p.2).  
 
Background of Wet Conditions in San Luis Obispo County 
 
Official weather observations at San Luis Obispo began in 1869 by the U.S. Army Signal Service, which established 
a nationally standardized weather observing program at about the same time (Ryans 1994). On 29 September 1927, 
responsibility for monitoring temperature and precipitation in San Luis Obispo was assumed by Cal Poly (Ryans 
1994). Ryan states that wet seasons begin in late October and last through April. The San Luis Obispo weather 
record extends back for over 100 years (1994). Statistics indicate that the last 30 years have been warmer and wetter 
than the 100 year normal (Ryans 1994). 
 
The County of San Luis Obispo Public Works Department has a Rain Accumulation site where one can identify rain 
accumulation averages which started count since July 1st [2018] (2019). There are 26 senor sites, all located in San 
Luis Obispo County (2019). Not all major cities [Arroyo Grande, Atascadero, Grover Beach, Morro Bay, Paso 
Robles, Pismo Beach, and San Luis Obispo] have direct sensor sites. Figure 1 identifies rain accumulation in 
average percentages scattered through San Luis Obispo County, from July 1, 2018 - June 1, 2019. 
 
 
Figure 1: Map of San Luis Obispo County for rain accumulations in average percentages 
So far this rain season, which runs from July 1, 2018, through June 30, 2019, gauges throughout the Central Coast 
have recorded roughly 134 percent of average rainfall for mid-February (Lindsey 2019). Typically, by this time, 
both the Paso Robles and Santa Maria airports would have recorded over 8 inches of precipitation (Lindsey 2019). 
However, this season, the weather station at the Paso Robles Municipal Airport has recorded 11 inches or about 138 
percent of normal (Lindsey 2019). The Santa Maria Public Airport has seen 10.5 inches or 123 percent of average 
for this time of the year (Lindsey 2019). Cal Poly (official home of climatology for San Luis Obispo) has measured 
18 inches of rain or 141 percent of typical, while SLOWeather.com in western San Luis Obispo reported 138 
percent of average rainfall (Lindsey 2019). 
 
San Luis Obispo County has had a wetter winter than average — and some areas have gotten way more rain than 
normal — but this year’s weather isn’t likely to set records (Holden 2019). As of Thursday [February 21, 2019], all 
regions of the county have received more precipitation than usual during this year’s rain season, which began on 
July 1 and will end on June 30 (Holden 2019).  Some areas have gotten up to 10 inches more rain to date than 
average, according to information compiled by John Lindsey, a PG&E meteorologist (Holden 2019). Rocky Butte 
near San Simeon, known as the rainiest spot in the county, has typically received 26.4 inches of precipitation by this 
time of year. It’s gotten 37.11 inches so far this season (Holden 2019). 
 
Problems Related to Wet Conditions 
 
In the rainy season [of] construction, the biggest factor is the weather conditions, in the event of a heavy rain, it is 
likely to delay the duration (Zhao et al. 2018). In general, the rainy season will have a greater impact on outdoor 
construction, such as: 
(1) Foundation wall irrigation: due to the construction of the bottom of the tank water, will lead to 
corrosion of the template and the bottom plate, affecting the construction quality. 
(2) Tower crane tilt: the rainy season when the storm comes, due to no wind control measures, resulting in 
tower crane tilt. 
(3) Slope: in the deep foundation construction, due to a large number of water tank, the pump cannot 
quickly discharge the water, resulting in a large area of landslides, and some projects even affect the tower 
crane base stability, resulting in downtime. 
(4) Pile collapse: in the construction of deep foundation, the pile is more, due to improper measures, 
artificial digging pile into the hole, the drill pile after drilling is not timely pouring concrete, after the storm 
collapse, if not found, will cause downtime, increase the workload. 
(5) Brick wall collapse: brick and concrete structure of the brick masonry, due to rain washed sand brick 
wall is not consolidated masonry mortar, prone to collapse. 
(6) human defense channel irrigation: a short period heavy rainfall to the municipal drainage system caused 
great pressure, heavy rains cannot be ruled out, the rain will be poured into the construction of the 
basement, which into the air defense channel (Zhao et al. 2018). 
  
Construction projects are executed usually in an outdoor environment, and therefore, are affected by various weather 
conditions (Moselhi & El-Rayes, 2002, p.1). Highway construction operations are sensitive to rainfall, which often 
leads to significant losses in productivity and, in some cases, complete suspension of construction operations as a 
result of saturated and unworkable soil and paving conditions. Many cases in the literature document significant 
delays in construction schedules due to excessive rainfall (Moselhi & El-Rayes, 2002, p.1). For example, the 
scheduled completion date of a highway construction project was delayed by 4 months as a result of losing 105 
working days to excessive rainfall (Moselhi & El-Rayes, 2002, p.1). 
  
 
Methodology 
 
The preliminary data for this research paper was conducted in four phases:  
Phase A: Selecting Potential Candidates for Evaluation 
Phase B: Surveying General Contractors  
Phase C: Identifying Potential Candidates for Data Analysis 
Phase D: Interviewing General Contractors  
 
Selecting Potential Candidates for Evaluation 
 
In order to conduct a critical assessment, it was necessary to set a list of criteria for potential candidates to evaluate. 
During the process of reaching out to general contractors, many wanted to talk about multiple job-sites, projects out 
of the county, and projects who had already been completed. To select candidates which would improve the 
accuracy of the results, there was a set of three requirements to carry on with the survey. For instance, general 
contractors had to agree to focus on one job-site. That one job-site had to be in cities located in San Luis Obispo 
County: Arroyo Grande, Atascadero, Grover Beach, Morro Bay, Paso Robles, Pismo Beach, and San Luis Obispo. 
To narrow down the range of job-sites, they had to be active job-sites such as breaking ground before April 1, 2018 
and still in progress during April 1, 2019. Of the 38 general contractors who went through the evaluation, 17 general 
contractors fit the criteria and had agreed to be survey.  
 
Surveying General Contractors  
 
A survey was designed to assess the effects of unforeseen wet conditions imposing on job-sites located in San Luis 
Obispo County. Of the 17 general contractors who agreed to be surveyed, 3 filled out the survey through email, 13 
had their survey through phone interviews and 1 had their survey in person at their job-site. Respondents answered 
the same questionnaire where only open ended questions had some detail variances. 
 
 Identifying Potential Candidates for Data Analysis 
 
Once the data from the survey was collected, another evaluation was set in order to identify which general 
contractors utilized strategies during unforeseen weather conditions. The evaluation depended on which general 
contractors responded yes to question number 11 -- Did your job-site utilize any strategies that would allow you to 
adapt to the consecutive amount of rain days? In other words, did you attempt to work during the raining days? 
From the general contractors who answered yes, respondents who either had a confident strategy or a repeated 
strategy were asked to participate in a follow up interview. A confident strategy is an answer in which the 
respondent claimed their actions to have helped their job-site. A repeated strategy is an answer where more than one 
general contractor utilized the same or similar strategy.  
 
Interviewing General Contractors  
 
The follow up interview were conducted in person to gather detailed information on the strategies they used. Of the 
general contractors who answered yes and fit the criteria, 5 general contractors agreed for a follow up interview. 
They are identified as followed:  
C-1: SAN LUIS OBISPO A 
C-1.1:  SAN LUIS OBISPO B 
C-2: ATASCADERO 
C-3:  PASO ROBLES 
C-4:  PISMO BEACH 
 
They were either conducted in their job-site trailer, at their office which was located outside of their job-site, or at a 
mutual agreed location. Each participating candidate was asked to provide more in depth detail about their strategies 
used. To eliminate variance, they were asked to focus on one prominent strategy. From there, they were asked to 
defend their strategy. These interviews were left open ended in order to explore their choice of strategy.  
	
	
Research Results 
 
There were 8 different titles/roles out of the 17 general contractors who were surveyed. Titles/roles varied between 
(6) project manager, (3) assistant project manager, (3) superintendent, (1) assistant superintendent, (1) project 
executive, (1) owner/manager, (1) safety manager, and (1) owner/CFO/manager/estimator.  
 
 
Figure 2: Proportion of title/roles for general contractors in San Luis Obispo County 
 
 
 Survey Results 
 
In regards to the results, Appendix A contains the survey questions that will help understand the following results. A 
majority, 15 respondents, said yes to an overly disruptive amount of rainfall from April 1, 2018 - April 1 2019 
whereas only two respondents said no. Very few said their schedule accounted for that many day of rain whereas a 
majority claimed their schedule did not account for that many days of rain. 70.59% said their job-site schedule was 
delayed due to the rain whereas 11.76% said no. Although I didn’t have “unsure or I don’t know or can’t say” as an 
option, 17.65 % did not claim either yes or no due to other dominant delays. 58.82% of the project owners were 
considerate or understanding about the delayed schedules due to the rain whereas 41% of the project owners had 
different expectations. 64.71% respondents claimed that the rain damaged material on their job-site whereas 35.29% 
said no. 58.82% respondents claimed that the rain caused them to miss out on financial opportunities whereas 
23.53% said no. Although I didn’t have an “other, not sure, or I don’t know” option, 17.65% did not claim either yes 
or no due to dominant delays. 58.82% respondents claimed to have utilized any strategies that would allow their job-
sites to adapt to the consecutive amount of rain days. The other 41.18% claimed no.  
 
Of the 15 respondents who answered yes to question number 3, many didn’t provide a confident estimate for 
question number 4 to state how many days, weeks, or months it rained during their job-site. One superintendent, 
during an in person interview, claimed he had 29 calendar days of rain. However, that superintendent replaced the 
superintendent before him and had only tracked the number of rain days since January 1, 2019. One 
owner/CFO/manager/estimator claimed he did not keep track of the rain days, however, he estimated 4 weeks. 
Another superintendent claimed his jobsite received minimal rain, however he still claimed yes about his job-site 
receiving an overly disruptive amount of rainfall from April 1, 2018 - April 2, 2019. Nonetheless, others (Table 1) 
did provide a confident estimate such as keeping track of the number of rain work days and comparing them to the 
number of rain days accounted for their schedule.  
 
 
 
 
project manager, 35%
assistant project 
manager, 18%
superintendent, 18%
assistant superintendent, 
6%
project executive, 6%
owner/manager, 6%
safety manager, 6%
owner/CFO/manager/est
imator, 6%
Titles/Roles
Table 1 
 
Comparison of schedule estimate and delays 
 
  Rain Work Days (WD) from April 1, 2018 – April 1, 2019   
 Scheduled Rain (WD) Tracked Rain (WD) S. vs T. (WD) Behind Schedule (WD) 
Respondent A 38 51 -13 26 
Respondent B 45 66 -21 - 
Respondent C 30 32 -2 20 
Respondent D 25 29 -4 - 
 
 
Of the 12 respondents who answered yes to question number 6, many didn’t provide a confident estimate for 
question number 7 to estimate how many days, weeks or months they were behind schedule. Much like question 
number 4, there was unreliable information. For example, one project executive claimed they were about 2 months 
behind schedules but the information provided wasn’t based on a comparison of scheduled rain work days and 
tracked rain work days. Therefore, respondents (table 1) from question 4, provided more accurate data. Respondent 
A estimated that they were 26 work days behind schedule and Respondent C claimed they were 20 days behind 
schedules.  
 
Interview Results 
Table 2 
 
Contractors in San Luis Obispo County who utilized strategies that allowed their job-sites to adapt to the 
consecutive amount of rain days 
 
                    General Contractor Results  
Entity  Location Significant Strategies 
C-1 Job-site in San Luis Obispo, CA Site Preparation (Pumps) 
C-1.1 Job-site in San Luis Obispo, CA Enforced Attendance 
C-2 Job-site in Atascadero, CA Protective Equipment 
C-3 Job-site in Paso Robles, CA Site Preparation (Traps) 
C-4 Job-site in Pismo Beach, CA Enforced Attendance 
 
Site Preparation 
 
Site preparation was an identified strategy in which two general contractors highlighted the use of pumps and tarps 
as a strategy. Respondent C-1 emphasized the need for multiple pumps in order to monitor the proper drainage on-
site.  He claimed that job-sites should establish a strategy where they have prompt access to more pumps in order to 
increase water drainage. Respondent C-3 emphasized the need for proper tarps in order to avoid rework. He claimed 
that you need strong plastic, tape or some sort of waterproof adhesives to secure areas the moment it starts to rain. 
Although he acknowledges that covering earthwork with plastic won’t fully seal the area, he claims that it still 
minimizes the amount of flooding.  
 
Enforced Attendance 
 
Enforced Attendance during rainy days was a common strategy from two general contractors that increased 
productivity. Respondent C-1.1 emphasized how constant communication with their subcontractors resolved 
confusion on coming to work when it was raining. He mentioned how most subcontractors automatically assumed 
not to show up during rainy days and that many claimed how they would speed up their productivity when the 
weather got better. As a result of continuous wet conditions, he set up meetings, made phone calls, and clarified 
attendance by enforcing them to work during rainy days unless told otherwise. Respondent C-4 emphasized how he 
enforced attendance during rainy days from the start. He claimed that subcontractors in area experience the slightest 
precipitation during outside work and want to head home. However, he did claim that he wouldn’t encourage them 
to work if it jeopardized their safety.  
 
Protective Equipment 
 
Protective equipment was a notable strategy which endorses the productivity on one job-site. Respondent C-2 
emphasized how providing protective equipment to workers made them feel valued and appreciated for their safety 
concerns. He explained how equipping them with basic rain gear, regulating proper tools, and being cautious of their 
safety reinforces the idea that they are working under safe conditions. They are less inclined to slow down or 
provide excuses as to why they cannot perform under rain. He claimed that protective equipment should be a 
strategy where one adopts under any weather condition to address the concerns of workers on the job-site. Although 
he acknowledges that investing in such equipment could become pricey, he still endorses such investments.  
	
Conclusions and Discussions 
 
The aim of this paper is intended to help general contractors and owners to make informed decisions regarding the 
mitigation of schedule delays contingent to wet conditions.  The survey process, based on qualitative attitudinal 
research, investigated how job-sites in San Luis Obispo County adapted to unforeseen wet conditions. There is high 
correlation between respondents who claim they received an overly disruptive amount of rainfall and those who 
claim that they did not account for that many rain days. Although a majority claimed that their job-site schedules 
were delayed due to the rain, more couldn’t associate their causes of delays with rain than those who claimed that 
their job-site schedules were not delayed due to the rain. Such result highlighted the limitation of assuming wet 
conditions to be the sole variable in schedule delays, however, the literature review considers wet conditions to be a 
significant delay factor. The purpose of asking how project owners felt about the delays associated with rain 
provided an insight on owner expectations in the area. This paper does not elaborate on project owner satisfaction 
but it does bring attention their expectations being addressed or redefined. Examining material damages on-site 
supported the thought process of general contractors evaluating their loss in financial opportunities. However, some 
general contractors didn’t associate their loss of financial opportunities with rain being the dominant cause of delay. 
This result highlighted the limitation of integrating loss in financial opportunities with rain being a factor that affects 
one’s job-site. Nonetheless, these survey questions allowed general contractors to evaluate the status of their job-
sites to answer the strategic question. That is, more general contractors claimed to have utilized strategies that 
allowed them to adapt to the consecutive amount of days. The paper has limitations to quantify the accuracy of 
adaption considering the results is based on the overall judgment from general contractors. Although the titles/roles 
of general contractors vary, there was no significant correlation between their title/role and the productivity 
performance of their job-site. All general contractors had qualifying results with the exception of identifying eligible 
candidates to provide a confident estimate for how many days, weeks, or months it rained during the job-site. 
Therefore, Table 1 provided measureable data where four respondents share a common trend on delays associated 
with rain. However, more confident respondents are needed to quantify the results since non-confident estimates will 
decrease the accuracy of delays associated with rain. Overall, the results emphasized the need to identify proper 
strategies which could improve the productivity of a job-site during unforeseen wet conditions. 
 
Since the interview results were based on qualitative exploratory research, it helped identify accessible strategies for 
general contractors in San Luis Obispo County. Regarding the use of automation design systems was never brought 
up as a strategic strategy which suggest that such approach hasn’t been attainable in the area. Instead, strategies such 
as site preparation, enforced attendance, and protective equipment was identified as accessible strategies for general 
contractor in San Luis Obispo County. Although each (the five who fit the criteria) general contractor did not 
provide a detailed hard copy of their strategy, through discussions they enforced the idea of manipulating a strategy 
that works for their job-site. For instance, the identification of a strategy that will mitigate delays associated with 
rain will only work if it is enforced and contingent to the size of the project. General contractors who struggled to 
adapt during unforeseen wet conditions should adopt these strategies and manipulate them to suit the needs of their 
job-sites. Although this paper only identifies strategies from general contractors in San Luis Obispo County, more 
research should expand on these identifications to improve the productivity of a job-site during unforeseen wet 
conditions. 
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Appendix A - Survey Questions 
 
1. Are you currently working at an active job-site located in the County of San Luis Obispo? 
 
Yes or No  
 
2. State your title/role at your jobsite. 
 
     ________________________________________________________________ 
 
3. Did your job-site receive rainfall from April 1, 2018 - April 1, 2019? 
 
Yes or No 
 
4. If yes, how many days, weeks, or months? 
 
     _________________________________________________________________ 
 
5. Did your schedule account for that many days of rain? 
 
     Yes or No  
 
6. Was your job-site schedule delayed due to the rain? 
 
Yes or No 
 
7. If yes, estimate how many days, weeks, or months. 
 
__________________________________________________________________ 
 
8. If yes, is the owner of your project considerate or understanding about the delay schedules due to the rain?  
 
     Yes or no 
 
9. Did the rain damage any material on your job-site? 
 
     Yes or No 
 
10. Did the rain cause you to miss out on financial opportunities? 
 
     Yes or No 
 
11. Did your job-site utilize any strategies that would allow you to adapt to the consecutive amount of rain 
days? In other words, did you attempt to work during the raining days? 
 
     Yes or No 
 
12. If yes, what strategies or actions did your job-site take? The more detail, the better. 
     
    _____________________________________________________________________ 
 
    _____________________________________________________________________ 
 
    _____________________________________________________________________ 
 
13. If no, why did your job-site not adapt to the consecutive amount of rain days? The more detail, the better.  
 
    _____________________________________________________________________ 
 
    _____________________________________________________________________ 
 
    _____________________________________________________________________ 
     
14. Do you believe job-sites that experience huge amounts of unpredicted rain should adapt to new strategies or 
resort to non-work days?  
_____________________________________________________________________ 
    
_____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
